| | (A) | Nome | Durata | Data di Avvio | Data di chiusura | Predecessori | Nome risorsa | V S D L |
|----|------------|-----------------------|-----------|-----------------|------------------|--------------|--------------|---------------|
| | | | | | | | | V O D L |
| | | | | | | | | |
| 1 | | requirements | 6 giorni | 06/05/24 9.00 | 14/05/24 9.00 | | | • |
| 2 | Ö | requirements document | 3 giorni | 06/05/24 9.00 | 09/05/24 9.00 | | | |
| 3 | | GUI prototype | 2 giorni | 09/05/24 9.00 | 13/05/24 9.00 | 2 | | |
| 4 | | estimation document | 1 giorno | 13/05/24 9.00 | 14/05/24 9.00 | 3 | | |
| 5 | | requirements done | 0 giorni | 14/05/24 9.00 | 14/05/24 9.00 | 4 | | |
| 6 | | design | 2 giorni | 14/05/24 9.00 | 16/05/24 9.00 | 5 | | |
| 7 | | code | 90 giorni | i 16/05/24 9.00 | 19/09/24 9.00 | 6 | | |
| 8 | | dev done | 0 giorni | 19/09/24 9.00 | 19/09/24 9.00 | 7 | | |
| | | | | | | | | |
| 9 | | testing | 72 giorni | 19/09/24 9.00 | 30/12/24 9.00 | | | |
| 10 | | unit testing | 45 giorni | 19/09/24 9.00 | 21/11/24 9.00 | 8 | | |
| 11 | | api testing | 25 giorni | 21/11/24 9.00 | 26/12/24 9.00 | 10 | | |
| 12 | | testing done | 0 giorni | 26/12/24 9.00 | 26/12/24 9.00 | 11 | | |
| 13 | | management documents | 2 giorni | 26/12/24 9.00 | 30/12/24 9.00 | 12 | | |







